
 

STATE PUBLIC WORKS BOARD 
July 13, 2001 

 
MINUTES 

 
PRESENT: 
Ms. Annette Porini, Chief Deputy Director, Department of Finance 
Ms. Karen McGagin, Deputy Director, Department of General Services 
Mr. James Roberts, Chief Deputy Director, Project Development, Department of Transportation 
 
ATTENDANCE NOTE REQUIRED, NO BOND ITEMS: 
State Treasurer’s Office 
State Controller’s Office 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member, Darrell Steinberg 
Assembly Member Kevin Shelley 
Assembly Member Sally Havice 
Senator Richard G. Polanco 
Senator Betty Karnette 
Senator Wesley Chesbro 
 
STAFF PRESENT: 
James E. Tilton, Administrative Secretary, State Public Works Board 
Madelynn McClain, Executive Secretary, State Public Works Board 
Jim Martone, Budget Analyst, Department of Finance 
Genevieve Frederick, Budget Analyst, Department of Finance 
 
OTHERS PRESENT: 
Gerry Clark, Department of General Services 
Sabrina Winn, Department of General Services 
Lan Hoang, Department of General Services 
Cynthia Spita, Department of Parks and Recreation 
Dennis Wehsels, Department of General Services 
Kathy Vestal, Department of General Services 
Burton Shanoff, Department of General Services 
Peggy Zenter, Department of Parks and Recreation 
Aaron Tenn, State Treasurer’s Office 
Anita Nord, State Treasurer’s Office 
Ken Swarm, Department of Corrections 
Lowell Jarvis, Department of Food and Agriculture 
 
CALL TO ORDER AND ROLL CALL: 
Ms. Porini, Chairperson, Chief Deputy Director, Department of Finance at 10:03 am called the 
meeting to order.  Mr. Tilton, Administrative Secretary for the State Public Works Board called 
the roll.  A quorum was established. 
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APPROVAL OF MINUTES: 
Mr. Tilton reported staff had reviewed the minutes from the June 8, 2001; meeting and believed 
them to accurately reflect the Board's proceedings at the meetings and recommended approval. 
 
Hearing no other objections, the minutes of the June 8, 2001, meeting were unanimously 
approved. 
 
 
BOND ISSUES: 
Mr. Tilton reported that was one bond item.  Item #1, Department of Mental Health, Sexually 
Violent Predator Facility.  This bond item is being pulled because we do not have a signed 
budget. 
 
CONSENT CALENDAR: 
Mr. Tilton noted that the Consent Calendar covered Items #2 through #30.  We are pulling Item 
#3, Department of General Services, Department of Forestry and Fire Protection, Buckhorn 
Forest Fire Station, due to concerns raised by the Department of General Services.  Item #7, 
Department of General Services, Department of Food and Agriculture, 50th District Agricultural 
Association, due to concerns raised by the Department of General Services.  Item #13, 
Department of Parks and Recreation, Sonoma Coast State Beach, due to concerns raised by the 
JLBC.  Item #14, Department of Parks and Recreation, Morro Bay State Park, due to concerns 
raised by the JLBC.  Item #15, Department of Corrections, Avenal State Prison, Correctional 
Clinical Case Management, due to concerns raised by the JLBC.  We are also recommending 
moving two Consent Items to the Action Items.  Item #2, California Science Center, Exposition 
Park, Master Plan Parking Facility.  Item #10, Department of Parks and Recreation, Leland 
Stanford Mansion, Rehabilitation.  The following four items are being pulled because we have no 
signed budget: Item #11, Department of Parks and Recreation, California Citrus State Historic 
Park; Item #21, Department of Corrections, Minor Capital Outlay Projects; Item #24, Department 
of Youth Authority, Fred C. Nelles Youth Correctional Facility; and Item #25, University of 
California, MIND Institute. 

The revised consent calendar covers Items #4 through #6, Items #8 and #9, Item #12, and #16 
through #20, #22 and #23, and #26 through #30. 
 
Because the budget has not been signed, we are modifying the following items to approve 
preliminary plans, but withhold the release of working drawing funds: 
 
Item #8, Department of Parks and Recreation, Chino Hills State Park. 
Item # 9, Department of Parks and Recreation, Patrick’s Point State Park. 
Item #12, Department of Parks and Recreation, New Brighton State Beach. 
 
Mr. Tilton indicated that in summary, the consent calendar proposes ten requests to approve 
preliminary plans, one request to authorize acquisition, one request to authorize site selection, 
four requests to approve augmentation, three requests to approve the use of Inmate Day Labor, 
two requests to recognize a project as being complete, and one request to approve increased 
costs within appropriation. 
 
Mr. Tilton noted that there were four 20-day letters.  Item #13, Department of Parks and 
Recreation, Sonoma Coast State Beach, Recognize scope change.  A 20-day letter was sent to 
the Legislature on June 8, 2001.  We received a letter from the JLBC on June 26, 2001, raising 
concerns with this project.  Item #14, Department of Parks and Recreation, Morro Bay State 
Park, recognize scope change.  A 20-day letter was sent to the legislature on June 8, 2001.  We 
received a letter from the JLBC on June 26, 2001, raising concerns with this project.  Item #15, 
Department of Corrections, Avenal State Prison, approve augmentation.  A 20-day letter was 
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sent to the Legislature on June 22, 2001.  We received a letter from the JLBC on July 10, 2001, 
raising concerns with this project.  Item #23, Department of the Youth Authority, Fred C. Nelles 
Youth Correctional Facility, approve augmentation.  A 20-day letter was sent to the Legislature 
on June 28, 2001.  Approval of this item is contingent upon the passing of the 20-day waiting 
period, which is July 18, 2001. 
 
Staff recommends approval of the revised consent calendar, Items #4 through #6, Items #8 and 
#9, Item #12, and #16 through #20, #22 and #23, and #26 through #30 
 
A motion was made by Ms. McGagin, and by Seconded Mr. Roberts to adopt the Revised 
Consent Calendar, and to approve Agenda Items #4 through #6, Items #8 and #9, Item #12, 
and #16 through #20, #22 and #23, and #26 through #30. 
 
The consent calendar was adopted by a 3-0 vote. 
 
 
ACTION ITEMS: 
Mr. Tilton noted there were three action items. 
 
Item #31, State Public Works Board, Adopt a resolution authorizing execution of a contract for 
financial advisor services.  We would like to modify the resolution to eliminate the reference to 
waving the application of the Disabled Veteran Business Enterprise Program. 
 
A motion was made by Ms. McGagin, and by Seconded Mr. Roberts to adopt Action Item 
#31. 
 
The Action Item was adopted by a 3-0 vote. 
 
Item #2, California Science Center, Exposition Park, Master Plan Parking Facility.  Approve 
preliminary plans.  There is a pending lawsuit regarding this project, but we do not believe this 
lawsuit would prevent the Board from taking action on this item.  However, since the budget has 
not been signed, I recommend approving the preliminary plans, but withhold the release of 
working drawing funds until the budget has been signed. 
 
A motion was made by Mr. Roberts, and by Seconded Ms. McGagin to adopt Action Item 
#2. 
 
The Action Item was adopted by a 3-0 vote. 
 
 
Item #10, Department of Parks and Recreation, Leland Stanford Mansion State Historic Park, 
Rehabilitation.  Approve preliminary plans.  There is a pending lawsuit regarding this project, but 
we do not believe this lawsuit would prevent the Board from taking action on this item.   
 
A motion was made by Ms. McGagin, and by Seconded Mr. Roberts to adopt Action Item 
#10. 
 
The Action Item was adopted by a 3-0 vote. 
 
OTHER BUSINESS: 
Mr. Tilton noted that there were no items of other business. 
 
REPORTABLES: 
Mr. Tilton indicated there were eight reportables. 
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NEXT MEETING: 
Mr. Tilton noted that the next PWB meeting is scheduled for Friday, August 10, 2001, at 10:00 
am in Room 112. 
 
Having no further business, the meeting was adjourned at 10:14 a.m. 
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  BOND ITEMS 
 

BOND – ITEM 1 
 
DEPARTMENT OF MENTAL HEALTH  (4440) 
SEXUALLY VIOLENT PREDATOR FACILITY-COALINGA, FRESNO COUNTY 
 
 
 
Authority:  Chapter 324/98, Item 4440-301-0001 (1.1) 
  Chapter 50/99, Item 4440-301-0660 (1) 
  Chapter 52/00, Item 4440-301-0001 (1.5) 
  2001 Budget Act, Item 4440-301-0660 (1) 
 
 
Adopt a resolution to: 
 
1. Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
2. Authorize the execution of the Construction Agreement between the Department of General 

Services and the State Public Works Board. 
 
3. Approve the form of and authorize the execution of a Facility Lease between the Department 

of Mental Health and the State Public Works Board. 
 
4. Approve the form of and authorize the execution of an Agreement for the Transfer of Control 

and Possession of State Owned Real Property (Transfer Agreement) between the 
Department of General Services and the State Public Works Board. 

 
5. Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
 
Total Estimated Bond Authorization:      $365,312,000 
 
 
 
PULLED. 
 

BOND ITEMS 
 

STAFF ANALYSIS – ITEM 1 
Department of Mental Health 

Sexually Violent Predator Facility-Coalinga, Fresno County 
 
 
Action requested 
The action requested will adopt a resolution authorizing interim financing of $360,728,000, 
to be repaid from the issuance of lease revenue bonds. 
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Scope Description 
This project is within scope.  The overall purpose of the project is to design and construct a 
new mental health facility for the treatment and rehabilitation of Sexually Violent Predators in a 
secure environment that protects the public, staff, and the patients.  The project includes 
1,148,851 gross square feet (gsf) of building area and infrastructure development on property 
adjacent to Pleasant Valley State Prison in Coalinga, Fresno County.  The maximum-security 
psychiatric hospital facility includes 74,370 gsf of administration, 850,722 gsf of clinical services 
and program, 157,041 gsf of support services, 31,115 gsf of plant operations space, and a 
maximum-security perimeter system.  The required infrastructure developments include site 
grading, an electrical substation, a wastewater treatment plant, roadways, and drainage systems. 
 
Funding and Cost Verification 
This project is within cost. 
 

$377,037,000 total estimated project costs 
 

$27,750,000 project costs previously allocated:  study $4,796,000; site acquisition $29,000; 
preliminary plans $4,584,000;  construction (community mitigation) $6,900,000;  
working drawings $11,441,000 
 

$349,287,000 project costs to be allocated for construction:  contract $312,572,000; 
contingency $15,629,000; A/E services $9,683,000; other project costs 
$11,403,000 at CCCI 4019. 
 

 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on October 6, 2000, and the 
waiting period expired on November 6, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  
 
Bid Package 1:  Mass Excavation and Backfill August 2001 
Bid Package 2:  Facilities and Infrastructure  January 2002 
Bid Package 3:  Central Warehouse   January 2002 
Bid Package 4:  Motor Vehicle Building  January 2002 
 
Complete construction: September 2004 
 
 
Other Issues 
• In August 1999, the Public Works Board approved a resolution to authorize interim financing 

of $4,584,000 for the preliminary plans of this project.   This request will approve a resolution 
to authorize interim financing for the working drawing and construction phases. 

 
 
Staff Recommendation: Approve resolution. 
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CONSENT ITEMS 

 
CONSENT – ITEM 2 

 
CALIFORNIA SCIENCE CENTER (1100) 
EXPOSITION PARK, LOS ANGELES, CA 
Master Plan Parking facility, Phase I 
 
 
Authority: Chapter 324/98, Item 1100-301-0001 (2) 

Chapter 50/00, Item 1100-490-0001(2) 
Chapter 52/01, Item 1100-490-001 (2) 

 Chapter 324/98, Item 1100-301-0890(1) 
Chapter 50/00, Item 1100-490-0890(1) 
Chapter 52/01, Item 1100-490-0890(1) 

 
 
a. Approve preliminary plans 
 
 
PULLED AND MOVED TO ACTION ITEM #2 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 2 
California Science Center, Exposition Park, Master plan parking facility, Phase I 

 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
The project is within scope. The proposed project will be adjacent to the California Science 
Center and the California African American Museum.  The Parking Structure will be reinforced 
concrete with a top surface level and three subterranean levels.  It will provide approximately 
2,071 vehicles.   
 
Funding and Project Cost Verification 
The project is not within cost.  However, the Department of General Services has been 
directed to attempt to bring the project back within cost during the working drawing phase. 
 
$28,289,113 total estimated project cost 
 
$27,550,000 previously approved total project cost:  $10,000,000 State Funded & 17,550,000 

Federal TEA-21 funding to be paid back to the State on a reimbursement basis.  
The Federal funding share for each phase is based on a percentage of the 
previously approved total project budget estimate.  This equates to 63.7 percent. 

 
     $739,000 recognized deficit.  The Federal share is fixed and there is no capability of Federal 

augmentation.   
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Preliminary Plans  
$1, 053,013 total preliminary plan allocation: A&E Services - $541,737; Other Project Costs –  

$511,276 
 
($922,000) previous approved total preliminary plan allocation.  An increase of (+$131,013). 
  
  $334,955 state share previously transferred. 
 
    $47,289 additional state share requested for transfer. 
 
  $670,769 federal share  
 
Working Drawings  
     $805,600 total working drawing allocation: A&E Services - $682,600; Other Project Costs –  

$123,000 
  ($810,200) previous approved total working drawing allocation.  A decrease of (-$4,600). 
 
    $292,433 state share requested for transfer. 
 
    $513,167 federal share  
 
Construction 
$26,430,500 total construction allocation: contracts - $23,795,000: contingency $1,190,000: 

A&E Services -  $954,000; other project costs - $1,125,776 
($25,817,000) previous approved total construction allocation.  An increase of (+$613,500). 
 
CEQA 
A Notice of Exemption will be filed with the State Clearinghouse on June 8, 2001, and the waiting 
period will expire on July 6, 2001. 
 
NEPA 
It is anticipated that the Federal Categorical Exemption will be completed by the PWB action on 
July 13, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  September 2003 
 
 
Staff Recommendation: Approve preliminary plans and release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 3 

 
 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 
BUCKHORN FOREST FIRE STATION, SHASTA COUNTY 
CDF 174, DGS Parcel 9996 
 
 
Authority: Chapter 52/00, Item 3540-301-0001(17) 
 
 
a. Authorize acquisition consistent with the staff analysis provided to the Board 
 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 3 

Department of Forestry and Fire Protection 
Buckhorn Forest Fire Station, Replace Apparatus Building 

 
Action requested 
Authorize acquisition consistent with the staff analysis provided to the Board. 
 
Scope Description 
This project is within scope.  The Legislature has approved the funding for the acquisition of 
land and the construction of a new apparatus building, flammable storage building, pump house, 
and site work.  The acquisition phase of the project includes acquisition of fee simple interest in 
approximately 4.5 acres. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 52, Budget Act of 2000, Item 3540-301-0001(17) provides 
$200,000 for this acquisition of fee simple interest.  The property can be acquired with the funds 
available and in accordance with Legislative intent. 
 
$1,379,000 total estimated project costs 

 
$130,000 project costs previously allocated: acquisition $130,000 

 
$1,249,000 project costs to be allocated:  acquisition $70,000, preliminary plans $68,000, 

working drawings $99,000, and construction $1,012,000 ($806,000 contract, 
$40,000 contingency, $94,000 A & E services, and $72,000 other costs). 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on April 11, 2001, and the 
waiting period expired on May 10, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is June 2001. 
 
Other: 
• The site meets the requirements of the California Department of Forestry and Fire Protection 

(CDF). 
• There is no relocation assistance involved with this project. 
• The purchase price does not exceed the estimated fair market value as determined by a 

Department of General Services (DGS) approved appraisal. 
• There is no implied dedication involved with this project. 
• DGS and CDF have inspected the property and found no evidence of contamination from 

hazardous materials. 
 
 
Staff Recommendation: Authorize acquisition consistent with the staff analysis 
 provided to the Board. 
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CONSENT ITEMS 

 
CONSENT – ITEM 4 

 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF PARKS AND RECREATION (3790) 
OCOTILLO WELLS STATE VEHICULAR RECREATION AREA, IMPERIAL COUNTY 
DGS Parcel Number 6395, DPR Parcel Number A21786 
 
 
Authority: Chapter 324/98, Item 3790-301-0263(1) 
 
 
a. Authorize acquisition consistent with the staff analysis provided to the Board 
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 4 
Department of General Services 

Department of Parks and Recreation 
Ocotillo Wells State Vehicular Recreation Area, Imperial County 

 
Action requested 
Authorize acquisition consistent with the staff analysis provided to the Board. 
 
Scope Description 
This project is within scope. The Legislature has approved the funding for the purchase of 
additions to the State Park System for purposes consistent with the Off-Highway Vehicle 
Opportunity Fund without specifying particular parcels.  This request will authorize acquisition of 
fee simple interest in approximately 5 acres identified as DGS Parcel Number 6395 and  
DPR Parcel Number A21786. 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 324, Item 3790-301-0263 (1) of the Budget Act of 1998, 
provides $3,600,000 from the Off-Highway Vehicle Trust Fund for the acquisition of approximately 
7,800 acres of unimproved desert land within the eastern portion of the Ocotillo Wells State 
Vehicle Recreation Area (SVRA) Park.  The park contains a total of approximately 51,000 acres.  
Total costs of $649,113 were previously allocated from this appropriation for acquisition projects.  
The property can be acquired within the remaining funds available and in accordance with 
Legislative intent. 
 

$6,000 total estimated project costs 
 

$0 project costs previously allocated  
 

$6,000 project costs to be allocated:  acquisition and related staff costs. 
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CEQA 
A Notice of Exemption was filed with the State Clearinghouse on February 25, 1999; the waiting 
period expired on April 2, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is in August 2001. 
 
Other: 
• This project was approved for site selection by the State Public Works Board on 

February 9, 2001. 
• The property was appraised by the Department of General Services (DGS) and the proposed 

offer is consistent with the fair market value approved by DGS staff. 
• Although there was no history of contamination, the Department of Parks and Recreation 

(DPR) conducted a review of the property for evidence of contamination from hazardous and 
toxic materials and there was no evidence or indication of contamination found. 

• DPR is not aware of any lawsuits pending concerning the property.  The property acquisition 
agreement will require delivery of clear title to the property. 

• The property is vacant and unimproved and there is no relocation assistance involved with 
this project. 

• Implied dedication may exist because an undetermined portion of the subject parcels may be 
subject to public use.  These desert lands are typically traversed by the general public 
without regard for ownership, the use is always open and notorious.  Off highway vehicle use 
is consistent with SVRA park objectives. 

• The staffing pertaining to this acquisition will be absorbed within the DPR’s existing support 
budget. 

 
 
 
Staff Recommendation: Authorize acquisition consistent with the staff analysis  

 provided to the Board. 
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CONSENT ITEMS 

 
CONSENT – ITEM 5 

 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF CORRECTIONS  (5240) 
MARIN COUNTY 
CDC, San Quentin State Prison, Kitchen and Dining Rooms Structural Retrofit 
 
 
Authority: Chapter 324/98, Item 1760-301-0768 (22) 
 
 
a. Approve preliminary plans 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 5 

Department of General Services, CDC, San Quentin State Prison, Marin County,  
Kitchen and Dining Rooms Structural Retrofit. 

 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project.  
 
Scope Description 
This project is within scope.  The project consists of a "Structural Only" retrofit.  Architectural/ 
mechanical/electrical costs are limited to incidental work to enable the structural retrofit only. The 
designed scheme for the retrofit includes installing additional steel roof truss members; 
strengthening existing roof connections; and adding concrete corbels.  This design involves 
some temporary impacts on the Kitchen and Dining functions and some permanent changes to 
the facility.  Construction procedures will be limited or phased to allow continuous operation of 
the facility.  
 
Funding and Project Cost Verification  
This project is within cost.  Chapter 324/98/97, Item 1760-301-0768 (22) appropriated funds 
for preparation of Preliminary Plans ($180,000).  Funds from Chapter 52, Item 1760-301-0768 
(5) for Working Drawings ($210,000), and Construction ($3,113,000) were reverted and a new 
appropriation was requested in the 2001 Budget.   
 
$4,655,000 total estimated project cost 
 
 ($180,000) project costs previously allocated: preliminary plans 
 
$4,475,000 project costs to be allocated:  working drawings - $256,000; and construction –  

$4,219,000 ($2,669,000 contract, $187,000 contingency, $787,000 A/E, and  
$576,000 guarding costs) at CCCI 4019 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on June 8, 2001 and the waiting 
period expired on July 12, 2001.   
 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: July 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds.   
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CONSENT ITEMS 

 
CONSENT – ITEM 6 

 
DEPARTMENT OF GENERAL SERVICES  (1760) 
DEPARTMENT OF FOOD AND AGRICULTURE (8570) 
DORRIS AGRICULTURE INSPECTION STATION, SISKIYOU COUNTY 
CDFA 004, DGS Parcel 10000 
 
 
Authority: Chapter 52/00, Item 8570-301-0042(1) 
 
 
a. Authorize site selection  
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 6 
Department of Food and Agriculture 
Dorris Agriculture Inspection Station 

 
 

Action requested 
The requested action will authorize site selection for this project. 
 
Scope Description 
This project is within scope.  The project provides for acquisition of land and the construction 
of a replacement facility for the Dorris Agriculture Inspection Station.  The acquisition phase of 
the project includes acquiring fee simple interest in a vacant parcel of approximately twenty (20) 
acres.  The area to be acquired is unimproved. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 52, Budget Act of 2000, Item 8570-301-0042(1) provides 
$425,000 for this acquisition of fee simple interest. The property can be acquired with the funds 
available and in accordance with Legislative intent. 
 
$7,337,000 total estimated project costs 

 
$425,000 project costs previously allocated: acquisition  

 
$6,912,000 project costs to be allocated:  preliminary plans $271,000, working drawings 

$382,000, and construction $6,259,000 ($5,318,000 contract, $266,000 
contingency, $675,000 A & E services)  
 

 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is not later than December 31, 2001. 
 
Other: 
• The proposed site meets the location requirements of the Department of Food and 

Agriculture (CDFA). 
• There is no relocation assistance involved with this project. 
• The purchase price shall not exceed estimated fair market value as determined by a 

Department of General Services (DGS) approved appraisal. 
• There is no implied dedication involved with this project. 
• DGS and CDFA have inspected the property and found no evidence of contamination from 

hazardous materials. 
 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEMS 

 
CONSENT – ITEM 7 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
DEPARTMENT OF FOOD AND AGRICULTURE (8570) 
FIFTIETH (50TH) DISTRICT AGRICULTURAL ASSOCIATION 
ANTELOPE VALLEY FAIR, LOS ANGELES COUNTY 
DGS Parcel Number 9858, CDFA 002 
 
 
Authority: Food and Agriculture Code, Section 4051 
 
 
a. Approve a modification to the Exchange Agreement 
 
 
 
PULLED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 7 
Department of Food and Agriculture 

Fiftieth (50th) District Agricultural Association 
Antelope Valley Fair 

 
Action requested 
The requested action will approve a modification to the Exchange Agreement. 
 
Scope Description 
This project is within scope.  The State Public Works Board approved a resolution on October 
8, 1999, authorizing site selection and exchange of the Old Fair Site in the City of Lancaster for 
the New Fair Site and related improvements in the City of Lancaster with the approval of the 
Department of General Services and the Department of Food and Agriculture.  This requested 
action will approve a modification to the exchange agreement. 
 
Funding and Cost Verification 
This project is within cost.  The Fiftieth (50th) District Agricultural Association will transfer the 
Old Fair Site valued at $10,000,000 to the Lancaster Redevelopment Agency in exchange for the 
New Fair Site and related improvements.  This is a “like for like” exchange.  The Lancaster 
Redevelopment Agency and City of Lancaster have committed $10,000,000 for the New Fair 
from the following sources: the Lancaster Redevelopment Agency has $4,011,000 in Housing 
Fund monies; the City of Lancaster has $1,668,000 in federal funds received pursuant to the 
Community Development Block Grant Program; and remaining funds are through various grants. 
 
The City completed the design of the New Fair Facilities and competitively bid the project.  As a 
result, the costs to complete the project as originally contemplated by the parties exceeds the 
available funds.  The City of Lancaster has agreed to add an additional $250,000 for the project 
construction but those extra funds will not cover the total cost and the City has no other funds 
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available.  The Exchange Agreement provided for an option to unwind the exchange should this 
event occur.  However, neither the City nor the District desires this option.  The City and District 
have negotiated an amendment to the Exchange Agreement, which reduces the number of 
facilities that the City will be responsible for replacing.  The District will be responsible for these 
facilities and is seeking a loan from the Department of Food and Agriculture, Division of Fairs 
and Expositions, Fairs Loan Fund.  The City has agreed that should the District obtain this loan, 
the District may use one third of the revenues, which the City is entitled to receive pursuant to 
the Business and Professions Code Section 19610.4 from the District’s Watch and Wager facility 
to repay the loan. 
 
Once the modification to the Exchange Agreement is approved by all necessary parties, the City 
can award the construction contracts and proceed to build the New Fair Facilities. 
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on July 19, 1999, and the 
waiting period expired on August 18, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
The anticipated close of escrow is January 2000. 
 
Other: 
• The proposed New Fair Site meets the requirements of the Fiftieth (50th) District Agricultural 

Association. 
• There is no relocation assistance involved with this project. 
• The fair market value of the Old Fair Site is estimated at $10,000,000, as approved by a 

Department of General Services review dated April 9, 1999.  This is a “like for like” exchange, 
whereby the New Fair Site and related improvements will be worth $10,000,000. 

• There is no implied dedication involved with this project. 
• The City of Lancaster inspected the New Fair Site and found no evidence of contamination 

from hazardous materials. 
 
 
Staff Recommendation: Approve a modification to the Exchange Agreement. 
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CONSENT ITEMS 

 
CONSENT – ITEM 8 

 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
CHINO HILLS STATE PARK, SAN BERNARDINO COUNTY 
Public Use Facilities  
 
 
Authority: Chapter 52/00, Item 3790-301-0005(7) 
  2001 Budget Act, Item 3790-301-0005(16) 
 
 
a. Approve preliminary plans  
 
 
APPROVED PRELIMINARY PLANS, BUT WITHHOLD THE RELEASE OF WORKING 
DRAWING FUNDS. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 8 
Department of Parks and Recreation 

Chino Hills State Park, Public Use Facilities 
 
 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
This project is within scope.  A scope change was previously recognized by the board at its 
December 2000 meeting. The project will provide day use and overnight accommodations in the 
form of comfort facilities, campsite development, road and parking improvements, trail 
development, and interpretive facilities.  The project also includes erosion control measurers, 
habitat restoration as a mitigation measure and utilities. 
 
Funding and Project Cost Verification 
This project is within cost.   
 
$2,045,000 total estimated project costs 
 
   $201,000 project costs previously allocated: preliminary plans $201,000 
 
$1,844,000 project costs to be allocated: working drawings $136,000 and construction  

$1,708,000 ($1,252,000 contract, $63,000 contingency, $199,000 A&E costs 
$194,000 agency retained items). At CCCI 4019 as recognized in the 2001-02 
Governor’s Budget. 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on June 12, 2001, and the 
waiting period expired July 12, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings  February 2002 
Complete construction  February 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 9 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
PATRICK’S POINT STATE PARK, HUMBOLDT COUNTY 
Campground and Day Use Rehabilitation 
 
 
Authority: Chapter 52/00, Item 3790-301-0005(13) 
  2001 Budget Act, Item 3790-301-0005(2) 
 
 
a. Approve preliminary plans 
 
 
APPROVED PRELIMINARY PLANS, BUT WITHHOLD THE RELEASE OF WORKING 
DRAWING FUNDS. 



22 

 
CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 9 
Department of Parks and Recreation 

Patrick’s Point State Park, Campground and Day Use Rehabilitation 
 
 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
This project is within scope.   This project will improve services to the public at Patrick’s Point 
State Park by replacing deteriorating facilities including realigning, leveling and paving campsite 
and parking host spurs, undergrounding electrical lines, reconfiguring parking, adding a 
turnaround in parking lot, adding day-use parking spaces, adding split-rail fencing to designated 
campsites, replacing existing shower buildings with two new 200 series combination buildings, 
installing a larger leach field, relocating a bike/ hike, developing a new group campground, 
replacing campground furniture, developing interpretive panels, creating a new trailer dump 
station and making miscellaneous site improvements.  
 
Funding and Project Cost Verification 
This project is within cost.   
 
$1,444,000 total estimated project cost 
 
   $129,000 project costs previously allocated: preliminary plans $129,000 
 
$1,315,000 project costs to be allocated: working drawings $94,000 and construction  

$1,221,000 ($780,000 contract, $55,000 contingency, $183,000 A&E costs,  
$203,000 agency retained items). Adjusted to current CCCI 4019 as recognized in  
the technical May 1 Revision Letter. 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on June 7, 2001, and the waiting 
period expired July 7, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings  March 2002 
Complete construction  April 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 10 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
LELAND STANFORD MANSION STATE HISTORIC PARK, SACRAMENTO COUNTY 
Rehabilitation  
 
 
Authority: Chapter 324/98, Item 3790-301-0001 
  as added by Chapter 953/98, Section 1 (b) 
  2001 Budget Act, Item 3790-301-0005(30.5 ) 
 
 
a. Approve preliminary plans 
 
 
PULLED AND MOVED TO ACTION ITEM #10. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 10 
Department of Parks and Recreation 

Leland Stanford Mansion State Historic Park, Rehabilitation  
 
 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
This project is within scope.  This project will rehabilitate the building exterior and the first three 
floors of the interior, upgrade mechanical electric systems, fire sprinklers systems and plumbing 
systems, provide an elevator and renovation of stairs as required for access compliance and 
fire/life safety, provide new accessible restrooms throughout the facility, provide a catering kitchen 
for protocol uses and provide for limited site work at the building perimeter.  The project also 
provides for associated agency retained work including conservation of historic light fixtures, and 
development of a furnishings and interpretive plan.  
 
Funding and Project Cost Verification 
This project is within cost.  The total cost of this project including non-state funds is 
approximately $10,995,000.  The Leland Stanford Mansion Foundation is providing $3,000,000, 
resulting in a net state cost of approximately $8,000,000 as shown below: 
 
$10,995,000 total estimated project costs 
 
     $635,000 state funding previously allocated: preliminary plans $316,000 
  private funding contributed: preliminary plans $319,000 
 
  $7,684,000 state funding to be allocated: working drawings $442,000 and construction  

$7,242,000 ($5,929,000 contract, $494,000 contingency, $538,000 A&E costs 
$281,000 agency retained items) -- at CCCI 4019. 
 

  $2,676,000 private funding contributed: working drawings $344,000 and construction  
$2,332,000. 
 

CEQA 
The Notice of Determination was filed with the State Clearinghouse on May 8, 2001, and the 
waiting period expired June 7, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  October 2001 
Complete construction:  August 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 11 

 
DEPARTMENT OF PARKS AND RECREATION  (3790) 
CALIFORNIA CITRUS STATE HISTORIC PARK, RIVERSIDE COUNTY 
Visitor Center Exhibits 
 
 
Authority: 2001 Budget Act, Item 3790-301-0005(18.5) 
 
 
a. Approve preliminary plans 
 
 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 11 
Department of Parks and Recreation 

California Citrus State Historic Park, Visitor Center Exhibits 
 

Action Requested 
The requested action will approve preliminary plans. 
 
Scope Description 
This project is within scope.  The project will develop, construct and install new exhibits within 
the newly constructed 5,000 square foot visitor center at California Citrus State Historic Park.  The 
exhibits will interpret the significance of the citrus industry in California.  The plans prepared to 
meet the requirements of Control Section 2.00 (c) for preliminary plans are sufficiently detailed to 
function as the complete construction drawings and work will move directly from the preliminary 
plan phase to the construction phase, due to the nature of this project.   
 
Funding and Project Cost Verification 
This project is within cost.   
 
$600,000 total estimated project costs 
 

$600,000 project costs to be allocated: construction $600,000 (agency retained $600,000)  
 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 22, 1989, and the 
waiting period expired on June 21, 1989. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: February 2002 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

 
CONSENT – ITEM 12 

 
DEPARTMENT OF PARKS AND RECREATION (3790) 
NEW BRIGHTON STATE BEACH, SANTA CRUZ COUNTY 
Rehabilitate Campground and Day-Use   
 
 
Authority: Chapter 52/00, Item 3790-301-0005 (1) 
  2001 Budget Act, Item 3790-301-0005 (10) 
 
 
a. Approve preliminary plans 
 
 
APPROVED PRELIMINARY PLANS, BUT WITHHOLD THE RELEASE OF WORKING 
DRAWING FUNDS. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 12 
Department of Parks and Recreation 

New Brighton State Beach, Rehabilitate Campground and Day-Use  
 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
This project is within scope. This project provides for the replacement of three existing 
restroom buildings in campgrounds with three 200-series combination buildings, renovation of 
115 campsites and other renovations to some of the worn out camping and day use facilities, 
improvement of the park entrance by making it a two lane road in and one lane out, construction 
of a new entrance station with restroom, additional parking at entrance, improved drainage, 
stabilization of an existing beach access stairway, rerouted trails, landscaping and installation of 
erosion control devises, removal of existing residents and 25 additional campsites with electrical 
service and a new 200 – series combination building, water and electrical utilities in 50 additional 
campsites, conversion of a residence into a visitor center with parking for eight vehicles, a 
sanitary dump station, re-striping of the existing day-use parking lot and a secondary 
campground host site. 
 
Funding and Project Cost Verification 
This project is within cost.   
 
$2,941,000 total estimated project cost 
 
 
   $245,000 project costs previously allocated: studies $40,000 and preliminary plans  

$205,000 
 
$2,696,000  project costs to be allocated: working drawings $176,000, construction  

$2,498,000 ($1,915,000 contract, $134,000 contingency, $323,000 A&E costs 
$126,000 agency retained items), and equipment $22,000 at CCCI 4019 as 
recognized in the 2001-02 Governor’s Budget. 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on May 8, 2001, and the waiting 
period expired June 7, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  July 2002 
Complete construction:  October 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 13 

 
DEPARTMENT OF PARKS AND RECREATION  (3790) 
SONOMA COAST STATE BEACH, SONOMA COUNTY 
Trail Rehabilitation and Development 
 
 
Authority: Chapter 52/00, Item 3790-301-0001 (5) 
 
 
a. Recognize scope change 
 
 
PULLED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 13 
 

Department of Parks and Recreation 
Sonoma Coast State Beach, Trail Rehabilitation and Development 

 
Action Requested 
The requested action will recognize a scope change for this project. 
 
Scope Description 
This project is not within scope.  The project consists of providing a safe pedestrian trail and 
rehabilitating existing coast beach access trails.  The project will also repair/replace worn-out or 
missing signs, comfort facilities, interpretive panels, steps and erosion control devices.  The 
proposed scope change would decrease the amount of pedestrian trail being constructed or 
repaired from 25,000 linear feet to 7,500 linear feet of trail (including 1,000 l.f. of accessible trail) 
and 1,100 l.f. of boardwalk.  Also, the number of trail bridges would be reduced from four to 
three.  These changes are proposed in order to minimize impacts to quality native plant 
communities and designated wetlands that were identified in on-site reviews during preliminary 
plans. The resulting project will still provide improve visitor service and coastal access, while 
protecting the natural and cultural resources.  A scope change letter was sent to the Legislature 
on June 8, 2001.  We received a letter on June 26, 2001 from the JLBC raising concerns with 
this project. 
 
Funding and Project Cost Verification 
This project is not within cost.  Based on a rough estimate the costs associated with scope 
change, construction costs will increase by a net amount of $9,000 or 2.1 percent of the 
construction cost.  The decrease in the amount of trail and bridge work, along with the higher unit 
cost for the additional boardwalks, results in estimated savings of about $88,000 in construction 
contract costs.  However, contractor markup items, such as, general conditions and 
overhead/profit were inadvertently omitted from prior project estimates.  When these costs are 
included, we estimate a small increase in total project cost of about $9,000.  Any cost increase 
will be formally recognized at preliminary plan approval when an official estimate is available.  
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$762,000 total estimated project costs 
 
$152,000 project costs previously allocated: study phase $31,000; preliminary plans 

$121,000 
 
$601,000 project costs to be allocated: working drawings $44,000 and construction  

$557,000 ($421,000 contract, $30,000 contingency, $55,000 A&E, $51,000  
agency retained) Adjusted to current CCCI 4019 as recognized in the 2001-02  
Governor’s Budget 

 
    $9,000 estimated cost increase 
 
CEQA 
This action does not require completion of CEQA process.  This will be accomplished prior to 
approval of preliminary plans. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans  August 2001 
Approve working drawings  January 2002 
Complete construction  January 2003 
 
 
Staff Recommendation: Recognize scope change. 
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CONSENT ITEMS 

 
CONSENT – ITEM 14 

 
DEPARTMENT OF PARKS AND RECREATION  (3790) 
MORRO BAY STATE PARK, SAN LUIS OBISPO COUNTY 
Campground Rehabilitation and Day Use Area 
 
 
 
Authority: Chapter 139/94, Item 3790-301-786(3) 
  Chapter 324/98, Item 3790-301-0001(1) 
  Chapter 50/99, Item 3790-301-0001(1) 
  Chapter 52/00, Item 3790-301-0001 (4) 
 
 
a. Recognize scope change 
 
 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 14 

Department of Parks and Recreation, Morro Bay State Park, Campground and Day Use 
Rehabilitation 

 
 
Action Requested 
The requested action will recognize a scope change for this project. 
 
Scope Description 
This project is not within scope.  The project consists of providing for the renovation or 
replacement of deteriorating facilities in the existing campground, realign the entry road, correct 
other unsafe and undesirable access and circulation problems and provide the needed installation 
of additional day-use improvements at Morro Bay State Park. The proposed scope change would 
eliminate the proposed road realignment and the new campfire center, and reduce the number of 
new picnic sites from 30 to 12 due to recently identified cultural and natural resource issues.  Full 
resolution of these issues would require additional time and significant additional costs for 
monitoring and mitigation.  The proposed scope reduction will allow DPR to proceed with the 
other elements of the project that are not problematic, and thereby allow the department to 
improve the level of service to the visiting public in a timelier manner.  A scope change letter was 
sent to the Legislature on June 8, 2001.  We received a letter on June 26, 2001 from the JLBC 
raising concerns with this project. 
 
Funding and Project Cost Verification 
This project is within cost.   
 
$3,974,000 previously estimated project costs 
 
$3,775,000 total estimated project costs 
 
   $267,000 project costs previously allocated:  preliminary plans $267,000 
 
$3,508,000 project costs to be allocated: working drawings $260,000 and construction  

$3,248,000 ($2,630,000 contract, $184,000 contingency, $279,000 A&E, 
$155,000 agency retained) at CCCI 4019 

 
   $199,000 estimated savings based on previously recognized costs 
  
CEQA 
CEQA compliance is not required for this action.   
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans:  August 2001 
Approve working drawings:  September 2002 
Complete construction:  February 2004 
 
 
Staff Recommendation: Recognize scope change. 
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CONSENT ITEMS 

 
CONSENT – ITEM 15 

 
DEPARTMENT OF CORRECTIONS  (5240) 
AVENAL STATE PRISON, AVENAL - KINGS COUNTY 
Correctional Clinical Case Management 
 
 
Authority: Chapter 52/00, Item 5240-301-0001 (53) 
 
 
a. Approve use of Inmate Day Labor 
b. Approve augmentation                   $93,000 

(15.7 percent of construction phase) 
(12.7 percent of total project) 

 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 15 

Department of Corrections 
Avenal State Prison, Avenal - Kings County 

Correctional Clinical Case Management System 
 
Action requested 
The requested action will approve the use of Inmate Day Labor (IDL) resources pursuant 
to Public Contract Code Section 10103.5, and an augmentation for this project. 
 
Scope Description 
This project is within scope.  The project is comprised of a new, single story free-standing 
wood framed building, which will provide approximately 1,853 gross square feet of Correctional 
Clinical Case Management System space, and related site improvements.  The building includes 
offices and other support areas.  Site improvements include grading, building pad preparation, 
utility connections, site lighting, fencing, and concrete walkways.  The IDL anticipates employing 
18 inmates for this project. 
 
Funding and Cost Verification 
This project is not within cost.  Using IDL, additional funding for materials and 
telecommunications is necessary to complete the construction phase of this project.  The 
additional funds, which were not included in the IDL preliminary plan cost estimate, represent a 
total of 15.7 percent of the construction appropriation.  Using DGS, the Department would have 
to seek a new construction appropriation of over 24 percent of the current appropriation in the 
2001 Governors Budget.  The use of IDL as opposed to DGS represents a minimum savings of 9 
percent to the State.  A 20-day letter was sent to the Legislature on June 22, 2001.  We received 
a letter on July 10, 2001 from the JLBC raising concerns with this project. 
 

$823,000 total estimated project costs 
 

$140,000 project costs previously allocated (preliminary plans $47,000, working drawings 
$93,000) 
 

$590,000 project costs unallocated: construction (contract $411,000; contingency  $21,000; 
A/E $78,000; agency retained $80,000) 
 

$93,000 augmentation required  
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 7, 1998, and the waiting 
period expired on September 11, 1998. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: September 2002 
 
 
Staff Recommendation: Approve use of Inmate Day Labor and an augmentation. 



35 

 
CONSENT ITEMS 

 
CONSENT – ITEM 16 

 
DEPARTMENT OF CORRECTIONS (5240) 
WASCO STATE PRISON-RECEPTION CENTER, KERN COUNTY 
 
 
Authority: Chapter 1396/86, Section 13(f), Item 5240-826-0746 
  Chapter 1056/87, Section 13(b), Item 5240-843-0746 
  Chapter 1479/88, Section 3(a)(1), Item 5240-845-0746 
  Chapter 1479/88, Section 3(a)(2), Item 5240-845-0747 
 
 
a. Recognize this project as complete 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 16 

Department of Corrections 
Wasco State Prison-Reception Center 

 
 
Action Requested 
The requested action recognizes this project as complete. 
 
Scope Description 
This project is within scope.   
 
Funding and Project Cost Verification 
This project is within cost.   
 

$172,061,000  total project cost 
   

$172,061,000  project cost previously allocated: preliminary plans $2,275,000; working 
drawings $4,414,000; project administration $11,450,000; acquisition 
$2,310,000; equipment $6,745,000; long lead $4,609,000;  
agency-retained $6,641,000; PIA Costs $1,131,000 and construction 
$132,486,000 (contract $121,568,000; contingency $8,723,000, and A&E 
$2,195,000)  

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on August 24, 1988, and the 
waiting period expired September 25, 1988. 
 
Project Schedule  
This project schedule is as follows: 
 
Construction is 100 percent complete.  Inmate occupancy began February 1991. 
 
 
Staff Recommendation: Recognize this project as complete. 
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CONSENT ITEMS 

 
CONSENT – ITEM 17 

 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA STATE PRISON-LOS ANGELES, LOS ANGELES COUNTY 
 
 
Authority: Chapter 165/87, Section 6(a), Item 5240-838-0746 
  Chapter 165/87, Section 7(a), Item 5240-851-0747 
  Chapter 1479/88, Section 3(c)(1), Item 5240-847-0746 
  Chapter 1479/88, Section 3(c)(2), Item 5240-847-0747 
 
 
a. Recognize this project as complete 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 17 

Department of Corrections 
California State Prison-Los Angeles, Los Angeles County 

 
 
Action Requested 
The requested action recognizes this project as complete. 
 
Scope Description 
This project is within scope.   
 
Funding and Project Cost Verification 
This project is within cost.   
 

$207,225,000  total project cost 
   

$207,225,000  project cost previously allocated: preliminary plans $2,933,000; working 
drawings $3,940,000; project administration $14,410,000; acquisition 
$11,631,000; equipment $8,091,000; agency-retained $12,505,000; long 
lead $1,337,000; PIA equipment $1,934,000; and construction 
$150,444,000 (contract $136,941,000; contingency $10,590,000, A&E 
$2,913,000) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on December 29, 1989, and 
the waiting period expired on January 30, 1990. 
 
Project Schedule  
This project schedule is as follows: 
 
Construction is 100 percent complete.  Inmate occupancy began February 1993. 
 
 
Staff Recommendation: Recognize this project as complete. 
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CONSENT ITEMS 

 
CONSENT – ITEM 18 

 
DEPARTMENT OF CORRECTIONS  (5240) 
RICHARD J. DONOVAN CORRECTIONAL FACILITY, SAN DIEGO COUNTY 
Correctional Clinical Case Management and Reception Center Screening and Evaluation 
 
 
Authority: Chapter 52/00, Item 5240-301-0001 (49) 
 
 
a. Approve use of Inmate Day Labor 
b. Approve augmentation        $34,000 

(3.7 percent of construction phase) 
(3.0 percent of total project) 

 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 18 

Department of Corrections 
Richard J. Donovan Correctional Facility, San Diego County 

Correctional Clinical Case Management and Reception Center Screening and Evaluation 
 
Action requested 
The requested action will approve the use of Inmate Day Labor (IDL) resources pursuant 
to Public Contract Code, Section 10103.5 and an augmentation for this project. 
 
Scope Description 
This project is within scope.  The project is comprised of a new, single-story free standing 
reinforced masonry block building, which will provide approximately 2,984 gross square feet of 
combined Correctional Clinical Case Management and Reception Center Screening and 
Evaluation space and related site improvements.  The building includes offices, group rooms, 
and other support areas.  Site improvements include grading, building pad preparation, utility 
connections, site lighting, fencing, and concrete walkways.  The IDL anticipates employing  
18 inmates for this project. 
 
Funding and Cost Verification 
This project is not within cost.  Using IDL, additional funding for materials and 
telecommunications is necessary to complete the construction phase of this project.  The 
additional funds, which were not included in the IDL preliminary plan cost estimate, represent a 
total of 3.7 percent of the construction appropriation.  Using DGS, the Department would have to 
seek a new construction appropriation of over 25 percent of the current appropriation in the 2001 
Governor’s Budget.  The use of IDL as opposed to DGS represents an estimated savings of 21 
percent to the State. 
 

$1,185,000 total estimated project costs 
 

$228,000 project costs previously allocated: preliminary plans $76,000; working 
drawings $152,000 
 

$923,000 project costs unallocated: construction (contract $677,000; contingency  
$34,000; project administration $116,000; agency-retained $96,000) 
 

$34,000 augmentation required  
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 7, 1998, and the waiting 
period expired on September 11, 1998, with no public comment. 
 
Project Schedule 
The project schedule is as follows: 
 
 
Complete construction: August 2002 
 
 
Staff Recommendation: Approve use of Inmate Day Labor and an augmentation. 
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CONSENT ITEMS 

 
CONSENT – ITEM 19 

 
DEPARTMENT OF CORRECTIONS  (5240) 
CALIFORNIA INSTITUTION FOR WOMEN, SAN BERNARDINO COUNTY 
Reception Center Screening and Evaluation 
 
 
Authority: Chapter 52/00, Item 5240-301-0001 (51) 
 
 
a. Approve use of Inmate Day Labor 
b. Approve augmentation $39,000 

(6.1 percent of construction phase) 
(5.1 percent of total project) 

 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 19 

Department of Corrections 
California Institution for Women, San Bernardino County 

Reception Center Screening and Evaluation  
 
Action requested 
The requested action will approve the use of Inmate Day Labor (IDL) resources pursuant 
to Public Contract Code Section 10103.5, and an augmentation for this project. 
 
Scope Description 
This project is within scope.  The project is comprised of a new, single-story free standing 
reinforced masonry block building, which will provide approximately 1,554 gross square feet of 
Reception Center Screening and Evaluation space and related site improvements.  The building 
includes offices, group rooms, and other support areas.  Site improvements include grading, 
building pad preparation, utility connections, site lighting, fencing, and concrete walkways.  The 
IDL anticipates employing 18 inmates for this project. 
 
Funding and Cost Verification 
This project is not within cost.  Using IDL, additional funding for materials, labor, and 
telecommunications is necessary to complete the construction phase of this project.  The 
additional funds, which were not included in the IDL preliminary plan cost estimate, represent a 
total of 6.1 percent of the construction appropriation.  Using DGS, the Department would have to 
augment the current appropriation by $110,000 (17.2%).  The use of IDL as opposed to DGS for 
the construction phase represents an estimated savings of 11 percent to the State. 
 

$799,000 total estimated project costs 
 

$119,000 project costs previously allocated: preliminary plans $40,000; working 
drawings $79,000 
 

$641,000 project costs unallocated: construction (contract $437,000; contingency  
$22,000; project administration $86,000; agency retained $96,000) 
 

$39,000 augmentation required  
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 7, 1998, and the waiting 
period expired on September 11, 1998, with no public comment. 
 
Project Schedule 
The project schedule is as follows: 
 
 
Complete construction: June 2002 
 
 
Staff Recommendation: Approve use of Inmate Day Labor and an augmentation. 
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CONSENT ITEMS 

 
CONSENT – ITEM 20 

 
DEPARTMENT OF CORRECTIONS  (5240) 
CALIFORNIA INSTITUTION FOR WOMEN, SAN BERNARDINO COUNTY 
Correctional Clinical Case Management and Enhanced Outpatient Care 
 
 
Authority: Chapter 52/00, Item 5240-301-0001 (50) 
 
 
a. Approve use of Inmate Day Labor 
b. Approve augmentation $71,000  

(9.0 percent of construction phase) 
 (7.2 percent of total project) 

 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 20 

Department of Corrections 
California Institution for Woman, San Bernardino County 

Correctional Clinical Case Management and Enhanced Outpatient Care 
 
Action requested 
The requested action will approve the use of Inmate Day Labor (IDL) resources pursuant 
to Public Contract Code, Section 10103.5, and an augmentation for this project. 
 
Scope Description 
This project is within scope.  The project is comprised of a new, single-story free standing 
reinforced masonry block building, which will provide approximately 2,646 gross square feet of 
combined Correctional Clinical Case Management and Enhanced Outpatient Program space, 
and related site improvements.  The building includes offices, group rooms, and other support 
areas.  Site improvements include grading, building pad preparation, utility connections, site 
lighting, fencing, and concrete walkways.  The IDL anticipates employing 18 inmates for this 
project. 
 
Funding and Cost Verification 
This project is not within cost.  Using IDL, additional funding for materials, labor, and 
telecommunications is necessary to complete the construction phase of this project.  The 
additional funds, which were not included in the IDL preliminary plan cost estimate, represent a 
total of 8.9 percent of the construction appropriation.  Using DGS, the Department would have to 
seek a new construction appropriation of over 29 percent of the current appropriation in the 2001 
Governor’s Budget.  The use of IDL as opposed to DGS represents an estimated savings of 20 
percent to the State. 
 
$1,053,000 total estimated project costs 

 
$191,000 project costs previously allocated: preliminary plans $64,000; working 

drawings $127,000 
 

$791,000 project costs to be allocated: construction (contract $575,000; contingency  
$29,000; project administration $103,000; agency retained $84,000) 
 

$71,000 augmentation required  
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 7, 1998, and the waiting 
period expired on September 11, 1998, with no public comment. 
 
Project Schedule 
The project schedule is as follows: 
 
 
Complete construction: July 2002 
 
 
Staff Recommendation: Approve use of Inmate Day Labor and an augmentation. 
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CONSENT ITEMS 

 
CONSENT – ITEM 21 

 
DEPARTMENT OF CORRECTIONS (5240) 
MINOR CAPITAL OUTLAY PROJECTS 
Statewide 
 
 
Authority: Public Contract Code – Section 10103.5 
 
 
a. Approve use of Inmate Day Labor 
 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 21 

Department of Corrections 
Minor Capital Outlay Projects  

Statewide 
 

 
Action requested 
The requested action will approve the use of Inmate Day Labor (IDL), Public Contract 
Code, Section 10103.5, resources for this project. 
 
Scope Description 
This project is within scope.  Pursuant to Public Contract Code section 10103.5, the Public 
Works Board must approve the use of IDL when the total cost of a project for the construction of 
new, previously unoccupied prison facilities, or additions to existing facilities exceeds $50,000.  
The Board’s approval of this item will provide the Department with the authority to use IDL 
resources on any minor capital outlay project for the Fiscal Year 2001/02. 
 
Funding and Project Cost Verification 
This project is within cost.  
 

$7,600,000 total amount to be allocated. 
 

 
CEQA 
Not Applicable. 
 
Project Schedule 
All projects will be in construction in Fiscal Year 2001/02. 
 
 
Staff Recommendation: Approve use of Inmate Day Labor. 
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CONSENT ITEMS 

 
CONSENT – ITEM 22 

 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA MEDICAL FACILITY, SOLANO COUNTY 
Unit–V Modular Housing Replacement 
 
 
Authority: Chapter 52/00, Item 5240-301-0001(15) 
 
 
a. Approve preliminary plans  
 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 22 
Department of Corrections 

California Medical Facility, Solano County 
Unit-V Modular Housing Replacement 

 
Action Requested 
The requested action will approve preliminary plans and the release of working drawings 
funds for this project.  
 
Scope Description 
The project is within scope.  The scope of the Unit-V modular housing replacement project 
includes the construction of two, 200-bed dormitory-style housing units (each approximately 
13,200 square feet) in the main yard of the California Medical Facility.  Site improvements will 
include connection to existing utilities, as well as site security fencing, gates and access for 
pedestrians and vehicles.  The project also includes demolition of the existing dormitory housing 
units.   
 
The 2001/02 Budget Bill proposes $5,712,000 for the construction phase of this project.  
However, based on the most recent cost estimates resulting from the completion of the 
preliminary plan phase, a deficit of $112,000 is anticipated.  This figure encompasses the 
addition of PIA furnishings and Group II equipment to accommodate cell and dayroom 
furnishings (+$130,000) and the recognition of a reduction in the estimated cost for construction 
(-$18,000).  These figures were included in the Project Planning Guide submitted on 
April 26, 2001, to the Department of Finance, the Legislative Budget and Appropriations 
Committees, and the Joint Legislative Committee on Prison Construction and Operations.  
 
Accordingly, part of this request is to notify the Public Works Board of an anticipated project 
deficit since this increase cannot be currently absorbed within the construction appropriation. 
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Funding and Project Cost Verification 
This project is within cost 
 
$6,262,000 total estimated project cost 
 
$438,000 project costs previously allocated: preliminary plans $146,000 and working  

drawings $113,000, project administration $179,000 
 
$5,712,000 project costs to be allocated: construction ($4,819,000 contracts, $241,000  

contingency, $442,000 project administration, $67,000 A&E, and $143,000  
agency-retained) 

 
   $112,000 anticipated deficit including agency retained PIA furnishings  $30,000; group II  

equipment  $100,000; and an estimated bid savings for construction of -$18,000 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on September 13, 2000, and the 
waiting period expired on October 18, 2000.  
 
Project Schedule: 
The project schedule is as follows: 
 
Complete Construction:  March 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 
    funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 23 

 
DEPARTMENT OF THE YOUTH AUTHORITY (5460) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY, LOS ANGELES COUNTY 
Sewer Line Replacement 
 
 
Authority: Chapter 324/98, Item 5460-301-0001(7) 

Chapter 50/99, Item 5460-490-0001 (7) 
  Chapter 52/00, Item 5460-301-0001 (12) 
 
 
a. Approve increased costs within appropriation 
b. Approve augmentation                $329,000 
                (20.5 percent of construction phase) 
                     (18 percent of total project) 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 23 

Department of Youth Authority 
Fred C. Nelles Youth Correctional Facility, Sewer line Replacement Project 

 
Action Requested 
The requested action will approve a cost increase within the appropriation and an 
augmentation for the project. 
 
Scope Description 
This project is within scope.  This project consists of providing a new sewer collection system 
including the installation of 7,150 linear feet of 8” PVC main lines and 4,050 linear feet of 6” PVC 
lateral lines including cleanouts to grade as required with necessary fittings. The project includes 
the installation of 43 new 48” manholes, and the removal of 40 existing manholes. The existing 
sewer lines will be abandoned.  The project also includes protection of existing utilities and 
replacement of all landscaping to pre-construction condition.  A 20-day letter was sent to the 
Legislature on June 28, 2001.  Approval of this item is contingent upon the passing of the 20-day 
waiting period. 
 
Funding and Project Cost Verification 
This project is not within cost.  Additional funds are necessary fund unexpected expenses for 
construction.  Numerous unanticipated intervening lines (natural gas, telephone, electrical, and 
fiber optic cable) have been encountered during excavation resulting in design modifications and 
time and material change orders far exceeding the existing contingency. 
 
$1,835,000 total authorized project costs 
 
$2,164,000 total estimated project costs 
 
$1,560,000 project costs previously allocated: preliminary plans $120,000; working drawings  

$109,000; construction $822,000 (consisting of $579,000 contract, $41,000 
contingency, $132,000 A&E costs, $54,000 other project costs, $16,000 agency 
retained); construction contingency increase $509,000. 

 
$275,000 purpose – cost increase within appropriation  
 
$329,000 purpose – augmentation  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 22, 1998, and the 
waiting period expired on January 22, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction: October 2001 
 
 
Staff Recommendation: Approve cost increase within appropriation and an  

augmentation.  Approval of this item is contingent upon the  
passing of the 20-day waiting period. 
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CONSENT ITEMS 

 
CONSENT – ITEM 24 

 
DEPARTMENT OF THE YOUTH AUTHORITY (5460) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY, LOS ANGELES COUNTY 
Construct New Kitchen 
 
 
Authority:  Chapter 52/00, Item 5460-301-0001 (14) 
 
 
a. Approve preliminary plans 
 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 24 

Department of Youth Authority 
Fred C. Nelles Youth Correctional Facility 

Construct New Kitchen 
 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
 
Scope Description  
This project is within scope.  This project consists of a new 22,000 square foot kitchen facility.  
The new project will construct a single story building and will provide seating for the current ward 
population.  The kitchen and ancillary areas include the kitchen, bakery, dishwashing, storage, 
office and support area.  Exterior areas are provided for a loading dock and trash disposal.   
 
Funding and Project Cost Verification 
This project is within cost.    
 
$9,242,000 total estimated project cost: 
 
   $374,000 project costs previously allocated:  preliminary plans $374,000 
 
$8,868,000 project costs to be allocated: working drawings $411,000  and construction 

$8,457,000 ($7,280,000 contract, $364,000 contingency, $471,000 A&E costs,  
$234,000 other project costs, and $108,0000 agency retained) 

 
 
CEQA 
The Notice of Exemption was filed with the State Clearinghouse on February 21, 2001, and the 
waiting period expired March 28, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  May 2004 
 
 
Staff Recommendation: Approve preliminary plans and the release of working  

drawing funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 25 

 
UNIVERSITY OF CALIFORNIA (6440) 
DAVIS CAMPUS, YOLO COUNTY 
M.I.N.D. Institute Building  
 
 
Authority: 2001 Budget Act, Item 6440-301-0660 (1) 
 
 
a. Approve preliminary plans 
 
 
PULLED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 25 

University of California, Davis 
M.I.N.D. Institute Building 

 
Action Requested 
The requested action will approve preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The M.I.N.D. Institute Building project will construct a 57,428-asf 
facility on the grounds of the University of California, Davis Medical Center (UCDMC) in 
Sacramento, which will house the UC Davis Center for the Medical Investigation of 
Neurodevelopmental Disorders (M.I.N.D. Institute).  The facility will include outpatient clinics, 
research laboratories, faculty offices and administrative support space, and a resource center for 
health care professional, teachers and parents. 
 
Funding and Project Cost Verification  
This project is within cost. 
 
$38,840,000 total estimated project cost. 

 
  $3,546,000 project costs previously allocated: preliminary plans -- $1,600,000, working 

drawings -- $1,946,000. 
 

$35,294,000 
 

to be allocated: construction -- $30,000,000 (State funds – lease revenue bonds), 
$3,000,000 (State Funds – General Fund for interest during construction), 
$2,294,000 (hospital reserves) at CCCI 4019.  
 

 
CEQA 
The University certifies that this project is in compliance with CEQA.   
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: August 2001 
Complete construction: February 2003  
 
 
Staff Recommendation: Approve preliminary plans.   
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CONSENT ITEMS 

 
CONSENT – ITEM 26 

 
UNIVERSITY OF CALIFORNIA (6440) 
IRVINE CAMPUS, ORANGE COUNTY 
UCIMC SB 1953 NPC 2 Anchorage  
 
 
Authority: Section 15820.83 of the Government Code 
 
 
a. Approve preliminary plans 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 26 

University of California, Irvine 
UCIMC SB 1953 NPC 2 Anchorage 

 
 
Action Requested 
The requested action will approve preliminary plans for this project.   
 
Scope Description 
This project is within scope. The University of California, Irvine Medical Center (UCIMC) SB 
1953 NPC 2 Anchorage project consists of anchoring non-structural/life safety elements of the 
building, including: bulk medical gas system, emergency power supply, communication system, 
fire alarm system, and emergency lighting and exit signs. 
 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$416,000 total estimated project cost. 

 
$416,000 
 

to be allocated: preliminary plans -- $15,000 (State funds); working drawings -- 
$20,000 (State funds); construction -- $381,000 (State funds).  

 
CEQA 
The University certifies that this project is in compliance with CEQA.   
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  August 2001  
Complete construction:  December 2001  
 
 
Staff Recommendation: Approve preliminary plans.   
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CONSENT ITEMS 

 
CONSENT – ITEM 27 

 
UNIVERSITY OF CALIFORNIA (6440) 
SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY 
SB 1953 Moffitt 2002   
 
 
Authority: Section 15820.83 of the Government Code 
 
 
a. Approve preliminary plans 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 27 
University of California, San Francisco 

SB 1953 Moffitt 2002 
 
 
Action Requested 
The requested action will approve preliminary plans for this project.   
 
Scope Description  
This project is within scope.   The SB 1953 Moffitt 2002 project will upgrade the seismic 
anchorage and bracing of elements of the communications systems and of emergency lighting 
and exit signage in Moffitt Hospital to meet the 2002 requirements of SB 1953 to achieve 
Nonstructural Performance Category 2 (NPC 2) ratings. 
 
Funding and Project Cost Verification 
This project is within cost. 
 

$2,745,000 total estimated project cost. 
 

$25,000 project costs previously allocated: preliminary plans -- $25,000 (Hospital 
Reserves). 
 

$2,720,000 
 

to be allocated: working drawings -- $61,000 (Hospital Reserves), $214,000 (State 
funds); construction -- $2,445,000 (State funds).  

 
CEQA 
The University certifies that this project is in compliance with CEQA.   
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  August 2001  
Complete construction:  December 2001  
 
 
Staff Recommendation: Approve preliminary plans.   
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CONSENT ITEMS 

 
CONSENT – ITEM 28 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN MATEO COUNTY COMMUNITY COLLEGE DISTRICT,  
DISTRICTWIDE, SAN MATEO COUNTY 
Districtwide – Seismic Upgrade – Phase I 
 
 
Authority:  Chapter 52/00, Item 6870-301-0574 (64) 
 
 
a. Approve preliminary plans 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 28 

California Community Colleges 
San Mateo County Community College District, Districtwide, San Mateo County 

Districtwide – Seismic Upgrade, Phase I 
 
Action Requested 
The requested action will approve preliminary plans and release of working drawings 
funds for this project. 
 
Scope Description 
The project is within scope. The project seismically upgrades and strengthens Buildings 18, 
25, 26, 27 on the College of San Mateo campus to meet compliance with codes. 
 
Funding and Project Cost Verification 
The project is within cost. 
 

$4,554,000 total estimated project costs 
 

$199,000 project costs previously allocated: preliminary plans  
 

$4,355,000 project funds to be allocated: working drawings $189,000 at CCI 3847 
 construction $4,166,000 ($3,638,000 contracts, $255,000 contingency, 
$73,000 A & E, $73,000 construction management, and $127,000 T & I  AT 
CCI 3909. 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 30, 2001 and the waiting 
period expired July 4, 2001. 
 
Project Schedule 
The project schedule is as follows:   
 
Complete construction December 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 
 funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 29 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT,  
DIABLO VALLEY COLLEGE, CONTRA COSTA COUNTY 
Life Sciences Renovation 
 
 
Authority:  Chapter 50/99, Item 6870-301-0574 (15.1) 
 
 
a. Approve preliminary plans 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 29 

California Community Colleges 
Contra Costa Community College District, Diablo Valley College, Contra Costa County 

Life Sciences Renovation 
 
Action Requested 
The requested action will approve preliminary plans and release of working drawings 
funds for this project. 
 
Scope Description 
The project is within scope. The project renovates the physical sciences building for the 
natural and life sciences programs and the dental health program consisting of 4,625 lecture, 
13,446 asf laboratory, 1,540 asf office, 210 asf library/group study, 120 asf AVTV, 4,717 asf 
health lab/care, and 720 asf other spaces. 
 
Funding and Project Cost Verification 
The project is within cost. 
 

$9,621,000 total estimated project costs 
 

$195,000 project costs previously allocated: preliminary plans  
 

$9,426,000 project funds to be allocated: working drawings $388,000 at CCI 3847, 
construction $8,342,000 ($7,333,000 contracts, $510,000 contingency, 
$146,000 A & E, $147,000 construction management, and $206,000 T & I) at 
CCI 3909, and equipment $696,000 at EI 2564 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 5, 1999, and the 
waiting period expired December 4, 1999. 
 
Project Schedule 
The project schedule is as follows:   
 
Complete construction November 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 
    funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 30 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN BERNARDINO COMMUNITY COLLEGE DISTRICT,  
SAN BERNARDINO VALLEY COLLEGE, SAN BERNARDINO COUNTY 
Child Development Center 
 
 
Authority:  Chapter 282/97, Item 6870-301-0658 (68.1) 
 
 
a. Approve preliminary plans 
 
 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 30 

California Community Colleges 
San Bernardino Community College District, San Bernardino Valley College,  

Child Development Center 
 
Action Requested 
The requested action will approve preliminary plans and release of working drawings 
funds for this project. 
 
Scope Description 
The project is within scope. The project constructs a new 9,467 asf child development center 
consisting of 7,768 asf of laboratory/demonstration space, 615 asf of office and administrative 
support space and 1,084 asf of other space. 
 
Funding and Project Cost Verification 
The project is within cost. 
 

$3,224,000 total estimated project costs 
 

$59,000 project costs previously allocated: preliminary plans  
 

$3,165,000 project funds to be allocated: working drawings $118,000 at CCI 4019, 
construction $2,922,000 ($2,631,000 contracts, $132,000 contingency, 
$42,000 A & E, and $117,000 T & I)  at CCI 4019, and equipment $125,000 at 
EI 2564 

 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 22, 2000, and the waiting 
period expired June 26, 2000. 
 
Project Schedule 
The project schedule is as follows:   
 
Complete construction February 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 
    funds. 
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ACTION ITEMS 

 
ACTION – ITEM 31 

 
 
STATE PUBLIC WORKS BOARD 
 
 
a. Adopt a resolution authorizing execution of a contract for financial advisor  
 services. 



66 

 
ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 31 

State Public Works Board 
 
Action Requested 
This action will adopt a resolution authorizing execution of a contract for financial advisor 
services. 
 
 
Scope Description 
The Board contracts for the services of a financial advisor (“FA”) to assist it in analyzing a variety 
of market sensitive long-term financing matters that arise in the capital outlay and revenue bond 
arenas.  The Board’s current contract is with Lamont Financial Services, was awarded through 
an advertised competitive process and has expired on June 30, 2001. 
 
Staff requests authorization to enter into a new contract with Lamont Financial (on a sole source 
basis) in order to continue giving financial advice on several significant ongoing projects.  Lamont 
has recently developed an energy-financing model for the Board’s energy conservation revenue 
bond program.  Lamont is in the best position to assist the Board in implementing this model to 
assess proposed energy conservation projects for funding/financing.  Given the energy crisis, 
energy conservation projects should be progressing through the financing process as quickly as 
possible and a change in financial advisors at this time is not advisable since delays will likely 
occur if a new FA has to gear up.  Staff further requests the Board waive application of the 
Disabled Veteran Business Enterprise program for this contract as FA services are highly 
specialized and technical in nature such that subcontracting opportunities are not available. 
 
 
 
Staff Recommendation: Adopt a resolution authorizing execution of a contract for 

financial advisor services. 
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ACTION ITEMS 

 
ACTION – ITEM 2 

 
Moved from Consent Calendar 
 
CALIFORNIA SCIENCE CENTER (1100) 
EXPOSITION PARK, LOS ANGELES, CA 
Master Plan Parking facility, Phase I 
 
 
Authority: Chapter 324/98, Item 1100-301-0001 (2) 

Chapter 50/00, Item 1100-490-0001(2) 
Chapter 52/01, Item 1100-490-001 (2) 

 Chapter 324/98, Item 1100-301-0890(1) 
Chapter 50/00, Item 1100-490-0890(1) 
Chapter 52/01, Item 1100-490-0890(1) 

 
 
a. Approve preliminary plans 
 
 
 

ACTION ITEMS 
 

STAFF ANALYSIS – ITEM 2 
California Science Center, Exposition Park, Master plan parking facility, Phase I 

 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
The project is within scope. The proposed project will be adjacent to the California Science 
Center and the California African American Museum.  The Parking Structure will be reinforced 
concrete with a top surface level and three subterranean levels.  It will provide approximately 
2,071 vehicles.   
 
Funding and Project Cost Verification 
The project is not within cost.  However, the Department of General Services has been 
directed to attempt to bring the project back within cost during the working drawing phase. 
 
$28,289,113 total estimated project cost 
 
$27,550,000 previously approved total project cost:  $10,000,000 State Funded & 17,550,000 

Federal TEA-21 funding to be paid back to the State on a reimbursement basis.  
The Federal funding share for each phase is based on a percentage of the 
previously approved total project budget estimate.  This equates to 63.7 percent. 

 
     $739,000 recognized deficit.  The Federal share is fixed and there is no capability of Federal 

augmentation.   
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Preliminary Plans  
$1, 053,013 total preliminary plan allocation: A&E Services - $541,737; Other Project Costs –  

$511,276 
 
($922,000) previous approved total preliminary plan allocation.  An increase of (+$131,013). 
  
  $334,955 state share previously transferred. 
 
    $47,289 additional state share requested for transfer. 
 
  $670,769 federal share  
 
Working Drawings  
     $805,600 total working drawing allocation: A&E Services - $682,600; Other Project Costs –  

$123,000 
  ($810,200) previous approved total working drawing allocation.  A decrease of (-$4,600). 
 
    $292,433 state share requested for transfer. 
 
    $513,167 federal share  
 
Construction 
$26,430,500 total construction allocation: contracts - $23,795,000: contingency $1,190,000: 

A&E Services -  $954,000; other project costs - $1,125,776 
($25,817,000) previous approved total construction allocation.  An increase of (+$613,500). 
 
CEQA 
A Notice of Exemption will be filed with the State Clearinghouse on June 8, 2001, and the waiting 
period will expire on July 6, 2001. 
 
NEPA 
It is anticipated that the Federal Categorical Exemption will be completed by the PWB action on 
July 13, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Complete construction:  September 2003 
 
 
Staff Recommendation: Approve preliminary plans and release of working drawing 

funds. 
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ACTION ITEMS 

 
ACTION – ITEM 10 

 
Moved from Consent Calendar. 
 
DEPARTMENT OF PARKS AND RECREATION (3790) 
LELAND STANFORD MANSION STATE HISTORIC PARK, SACRAMENTO COUNTY 
Rehabilitation  
 
 
Authority: Chapter 324/98, Item 3790-301-0001 
  as added by Chapter 953/98, Section 1 (b) 
  2001 Budget Act, Item 3790-301-0005(30.5 ) 
 
 
a. Approve preliminary plans 
 



70 

 
ACTION ITEMS 

 
STAFF ANALYSIS – ITEM 10 
Department of Parks and Recreation 

Leland Stanford Mansion State Historic Park, Rehabilitation  
 
 
Action Requested 
The requested action will approve preliminary plans and the release of working drawing 
funds for this project. 
 
Scope Description 
This project is within scope.  This project will rehabilitate the building exterior and the first three 
floors of the interior, upgrade mechanical electric systems, fire sprinklers systems and plumbing 
systems, provide an elevator and renovation of stairs as required for access compliance and 
fire/life safety, provide new accessible restrooms throughout the facility, provide a catering kitchen 
for protocol uses and provide for limited site work at the building perimeter.  The project also 
provides for associated agency retained work including conservation of historic light fixtures, and 
development of a furnishings and interpretive plan.  
 
Funding and Project Cost Verification 
This project is within cost.  The total cost of this project including non-state funds is 
approximately $10,995,000.  The Leland Stanford Mansion Foundation is providing $3,000,000, 
resulting in a net state cost of approximately $8,000,000 as shown below: 
 
$10,995,000 total estimated project costs 
 
     $635,000 state funding previously allocated: preliminary plans $316,000 
  private funding contributed: preliminary plans $319,000 
 
  $7,684,000 state funding to be allocated: working drawings $442,000 and construction  

$7,242,000 ($5,929,000 contract, $494,000 contingency, $538,000 A&E costs 
$281,000 agency retained items) -- at CCCI 4019. 
 

  $2,676,000 private funding contributed: working drawings $344,000 and construction  
$2,332,000. 
 

CEQA 
The Notice of Determination was filed with the State Clearinghouse on May 8, 2001, and the 
waiting period expired June 7, 2001. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings:  October 2001 
Complete construction:  August 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing  

funds. 
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OTHER BUSINESS 

 
 
 
 
 

REPORTABLES 
 
To be presented at meeting. 
 
 
 
         Date: 
 
         Respectfully Approved, 
 
 
 
 
 
         JAMES E. TILTON 
         Administrative Secretary 
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